VROOMAN ROAD ROUNDABOUT

Weekly Progress

Week of June 24" — Leroy Center Road was closed. Work completed included the installation of
erosion control devices, removal of the existing pavement and excavation.

Week of July 1% — Leroy Center Road remains closed. The contractor continued with excavation
and grading on site.

Week of July gt — Leroy Center Road remains closed. The contractor is continued to fill and
grade the site as well as began working on the underdrains, storm sewers and ditches. Rain has
been a factor this week.

Week of July 15" — Anticipated Vrooman Road will be closed to traffic on Monday. Leroy
Center Road will remain closed. Demolition of the pavement on Vrooman Road is expected to
begin. Grading, drainage and electrical work are scheduled to be underway as construction on
Leroy Center progresses.
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